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GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. DeC. 26 1932 9 from Engineering Department letter no. i
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin 45,000 Mil* Cu. Ft*
January 2nd. 1932 " * " M 22,615 - * w
* M * Total including Small Ponds 22.615 * « •
10 Yr. Avg. (Jan. 2nd) Ripogenus and North Twin 29.042 * * *
January 2nd. 1933i Ripogenus Elev* 941.52 Storage 26,887 Mil. Cu. Ft.
North Twin * 488.45 * 10.911 * * *
Ripogenus A North Twin * 37,798 Mil. Cu. Ft.
Precipitation for the month of December at Ripogenus reported as 





New floor on the West side of the grinder room now all concreted, 
and the foundations for future grinders on Nos. 1. 2 and 3 line covered 
over neatly with planking.
The 300-ton hydraulic press has been removed from its temporary 
position on ths East side of the room and set up in its permanent 
location on the West side of the room.
Structural steel for the men's wash and locker room erected and 
practically all covered with hyrib*
Job completed.
Meh. Room Ext. 
Job 1260
Mill crew concreting floor between new West wall and the existing 
concrete floor of the machine room. About 80$ of this floor will be 
concreted by to-night.
Rossers 4 three 
Additional Gpdn.
Job 1263
No. 4 grinder on No. 5 line all erected and ready for the stone.
No. 4 grinder on No. 4 line now being erected.
Miscellaneous H. J. Deutschbein Co.'s Construction Crew completed 1932 con­
struction work and were all laid off Saturday night, Dec. 31, 1932.
H. H. Leathers of Babcock A Wilcox Co. visited Saturday, Dec. 
31. 1932.
Messrs. Parent, Palmer. Kent. Haynes and Smith from St. Croi< 
Paper Co. visited East Millinocket mill Dec. 30 afternoon,and 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER















Grinders - Job 
1263
Finishing Room




Maximum Capacity of Ripogenus and North Twin * 45,000 Mil.
December 27. 19311 * * * * - 22.514 *
December 27, 1931c - Total including Small Ponds - 22.514 *
10 Tr. Avg. (Doc. 26th) Ripogenus & North Twin - 29.620 *
December 27, 1932c Ripogenus Elev. 941.72 Storage 27,131 Mil
North Twin * 489.35 H 11.535 rt
Ripogenus and North Twin H 38,666 Mil
Precipitation for the first twenty-six days of December
Millinocket recorded 1.37was reported as being 1.23 inches}

















About 80/C of the new floor on 
concreted.
Erecting steel and hy-rib for
Foundation for relocation of 300-ton press now completed.
is now
the mens wash and locker room.
The concrete facing of the front of the East abutment wall was 
poured Tuesday. Nov. 20th, and the cap over this abutment and wing 
wall poured Wednesday, Nov. 21st.
Construction plant now removed, the job cleaned up and completed.
Concreting floor between mew West wall and the existing concrete 
floor of the Machine Room. About 30% of this floor will be concreted 
by to-night.
Replacing Blox-on-end flooring where it 




was removed for the 
room.
and ready for the stone.4 grinder on No. 5 line all erected




DATE MAILED Dec. 27, 1932 Engineer
FORM 1T
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Dec. 12, 19 32 from Engineering Department letter no.
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin 
December 19th, 1931t • • " *
December 19th, 1931: Total including Small Ponds 






















Roof • Job 
1266
Miscellaneous
December 19, 1932i Ripogenus Elev. 941.70 Storage
North Twin * 490.40 *
Ripogenus and North Twin *







Precipitation for the first nineteen days of December at Ripogenus 
reported as being 1.04 inches| Millinocket recorded 1.07 inches.
No. 3 grinder on No. 1 line put into service Friday, Dec. 16th. 
About 40^ of the new floor along the west side of the room is 
concreted. Also the foundations for the relocation of the 300-tonnow 
hydraulic press is concreted.
The third and final coffer 
Thursday night, Dec. 15th.
Forms and reinforcing will 
facing of the front of the East 
morrow, weather permitting.
dan is removed and the Diver laid off
be completed to-night, Dec. 19th, for the 




Old Finishing Room trusses
The ventilating pipes along the new West wall of the Machine Room 
now all installed and painted.
Erecting No. 4 grinder on No. 5 line.
Finished the waterproofing on this roof Tuesday, Dec. 13th, and 
skylights Thursday, Deo. 15th.
Replacing the Blox-on-end flooring along the West wall.
F. C. Bowler left for Boston Wednesday. Dec. 14th, and returned 
to office this morning, Dec. 19th.
George Ordway, Barrett Roof Inspector, visited Thursday, Deo. 15th.
Diet. RVW
DATE MAILED Dec. 19, 1932 Engineer
FORM 1T
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER












Roof - Job 
1266
Miscellaneous
Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
December 12. 19311 * * " * - 23,807 * * *
December 12, 1931 - Total including Small Ponds - 23,807 * * *
10 Yr. Average (Deo. 12th) - Ripogenus A North Twin - 30.753 * * *
Dec. 12. 1932: Ripogenus Elev. 941.68 Storage 27,082 Mil. Cu. Ft.
North Twin • 491.25 * 12.865 * * *
Ripogenus and North Twin * 39.947 Mil. Cu. Ft.
Precipitation for the first eleven days of December at Ripogenus 
was reported as being 0.80 of an inch, Millinocket recorded 0.54 of an 
inch. Snowing to-day. (Dec. 12th), about 3* on ground at this writing.
No. 3 grinder on No. 1 line erected and grouted in place, and being 
painted to-day. Floor around grinder concreted and Baxter ventilating 
equipment being installed.
The central stock spout for these west grinders was connected into 
the system yesterday, Dec. 11th, so that balance of old west flooring 
may now be demolished end removed.
The concrete facing on the canal side of the wing wall was poured 
Thursday. Dec. 8th, and the coffer dam was flooded this morning, Deo. 12th,
Now cutting and chipping away front of East abutment wall pre­
paratory to facing with concrete.
During ths week one-half of the old Finishing Room trusses were 
removed. Sunday. Dec. 11th. the old brick west wall of the Machine 
Room was entirely demolished and removed by working day and night crews.
Second Rosser in operation.
The North and center skylights are completely erected and in use.
The South skylight frame is all erected and soldered, ready for glaxing.
The roofing contractors have a small job finishing the waterproofing 
and insulation around this skylight as soon as the skylight crew are out 
of the way.
Mr. Beckman of the State Highway Commission called Monday, Dec. 5th. 
Mr. H. L. Crouse visited Monday and Tuesday, Dec. 5th and 6th to 
observe operation of Rossers.
Mr. W. 0. McKay visited Tuesday, Dec. 6th.
Mr. S. B. Stafford of Rice-Barton 4 Fales, visited Tuesday. Dec. 6th. 
Mr. L. 0. Bid strap of Ingersoll-Rand Co. visited Tuesday and Wed­
nesday. Dec. 6th and 7th.




Deo. 12, 1932 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Nov. 28. 1932 from Engineering Department letter NO49
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus 4 North Twin 
December 5, 1931 * M w
December 5, 1931 - Total including Small Ponds 






































Ripogenus reported as 4.98
Dec. 5, 1932t Ripogenus Elev. 942.09 
North Twin * 490.35
Ripogenus 4 North Twin 
Smell Ponds
Total available Storage
Rainfall for the month of November 
inches.
No. 3 and No. 4 grinder foundations together with central stock 
spout walls, concreted on No. 1 line Friday and Saturday, Dec. 2nd and 
3rd. Forms being removed to-day and a start made on the backfilling 
around same.
Removing old concrete floor along the west side of the room.
Poured last section of new concrete spillway wall Friday, Dec. 5th. 
The canal side of the wing wall is being prepared for faoing with 
wall of concrete.
All four of the ventilating duct extensions were connected into 
the main system Sunday, Dec. 4th.
The old temporary partition of wood and asbestos board on top of 
the old brick west wall was removed Sunday, Dec. 4th.
The old roof planks are being removed and by to-night will be 
about 75^ removed.









Conorete slab completed and forms all removed.
Roofing contractors have the Colotex insulation and the waterproofing 
all applied to the roof proper and to two of the skylight curbs.
Skylight contractors have completely erected and glased the 
North skylight. The frame for the center one is erected and being 
soldered preparatory to glazing.
All five steel gates installed and the new deck of treated lumber 
installed.
Work completed Thursday. Dec. 1st.
Mr. Harry Leathers of Babock 4 Wilcox Co. visited Tuesday and 
Wednesday. Nov. 29th and 30th.
Mr. George Ordway. Barrett Roof Inspector called Tuesday, Nov. 29thl 
Mr. F. M. Humphrey of the Fairbanks Co. called Wednesday, Nov. 30th. 
Mr. P. P. Barbey called Wednesday, Nov. 30th.
Messrs. W. Willard & Pierce of the Link-Belt Co. visited Thursday, 
Dec. 1st.
Mr. H. L. Crouse here observing operation of Rosser to-day. Deo. 5th.
Diet. RVW
S,GNED
EngineerDATE MAILED December 5. 1932
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. gl, 1 ®32 FROM Engineering Department letter no. 48
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Nov. 28th, 1931 * * " " 25,488 " w H
Nov. 28th. 1931 - Total including Small Ponds - 25,488 *
10 Yr. Avg. (Nov. 28th) Ripogenus and North Twin - 30,428 H * M
Not. 28th. 1932» Ripogenus Elev. 942.77 Storage 28.438 Mil. Cu. Ft. 
North T»ln * 488.95 * 11.256 « • •
Ripogenus and North Twin " 39,694 " "
Snail Ponds Q.OQO "• " *
TOTAL AVAILABLE STORAGE 39.694 Mil. Cu. Ft.
For the first twenty-seven days of November, Ripogenus has reported 
4.98 inches of precipitation and Millinocket has recorded 4.54 inches.
Two inches of snowfall reported at Ripogenus Wednesday, Nov. 23rd 
and Millinocket measured 1-1/4 inches.
4-Ft. Grinders
Job 1255
A temporary connection from the existing stock spout (on the west 
side of the room) into the bull screen pit was made Sunday. Nov. 27th. 
This will enable the completion of the central stock spout, the formsfbr 
which are now under construction. Also building forms for foundations of 
grinders on No. 1 line. The 19th grinder (No. 3 on No. 1 line) received 
and being unloaded this morning, Nov. 28th.
No. 3 grinder on No. 2 line was put into operation Friday, Nov. 25th. 
West entrance door installed and now being painted.
Concrete floor poured under the unloading platform. Removing old 
concrete floor along the west wall, preparatory to installing new floor.
Canal Spillwaj
Job 1257
> Final section of old concrete spillway wall all removed and formwork
for the new section started to-day, Nov. 28th.
Meh. Room Ext. 
Job 1260
Three of the four ventilation ducts are hung up in place on the new 
roof, and one of them connected up to the old system Sunday, Nov. 27th.
Removing old tar and gravel waterproofing from the old plank roofing.
4-Ft. Rossers
Job 1263 First rosser is in operation.
Finishing Room 
Roof - Job 126(
Roof all concreted, the last section being poured Wednesday. Nov. 23rd 
Roofing contractors arrived Wednesday morning Nov. 23rd, and by 
to-night will have about 50% of the roof completely insulated and water­
proofed.
Skylight contractors arrived Friday night Nov. 25th and at this 
writing, have the frame all assembled on the North skylight.
Millinocket Lfi 
Dam - Job 412
ke The new deck over the dam is completely planked and the hand rail
installed on the north end.
One deep gate and the sluice gate have been replaced with the new 
steel gates and are in commission. Another of the old wooden deep gates 
have been removed and the new steel gate will be in place by to-night.
Miscellaneous John McLeod visited Friday and Saturday. Nov. 25th and 26th Respective­
ly*
Mr. Oscar Hahnel called to-day, Nov. 28th.
Diet. RVW
DATE mailed
Nov. 28, 1932 Z - • - BnKin.ec
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 19 32 FROM Engineering Department LETTER NO‘ 47
SUBJECT DETAIL
Water Storage
inches of rainfall, and Millinocket recorded 4.45 inches.
First real flurry of snow was experienced to-day, Nov. 21st.
Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu.Ft
Mot. 21. 1931 * " - - 25,494 M H W
Nov. 21. 1931 - Total including Small Ponds 25,494 * ♦♦ W
10 Yr. Avg. (Nov. 21st) Ripogenus 4 North Twin * 29,727 * rt H
Nov. 21. 19321 Ripogenus Elev. 942.42 Storage 28,000 Mil. Cu. Ft.
North Twin * 487.95 * 10.566 * “ “
Ripogenus and North Twin * 38,566 Mil. Cu. Ft.
Smell Ponds H 0.000 * * *
TOTAL AVAILABLE STORAGE 38,566 Mil. Cu. Ft.













Excavation for No. 1 line completed and the 20* diameter cast iron 
discharge pipe into the tail race handling the Baxter System condensate 
is grouted in place.
No. 3 grinder on No. 2 line is grouted onto its foundation and the 
roof of the stock tunnel concreted. Assembling the section of steel 
feed conveyor for this grinder.
No. 4 grinder on No. 6 line put into operation Monday, Nov. 14th, 
at Midnight.
Pouring a 28-foot section of new concrete within the third coffer­
to-day. Nov. 21st.
This leaves but one more section of the spillway to be concreted, 
then the facing up of the abutment wall.
dam
and
Skylight work completed Tuesday, Nov. 15th and the roof now entirely 
watertight. The ductwork for extension to the present ventilating 
system is being assembled by the mill crew and most of the north system 
is hung up in place to-day, Nov. 21st.
Automatic sprinklers under new roof put in service Sunday, Nov. 20th.
First section of the concrete tank delivering wood to the rossers 
concreted, forms stripped and filled with water.
First rosser is set up in place.
Ihirty-one bays of this roof will be concreted to-night, which is 
equivalent to about 13,200 Sq.Ft. (Gross Area) or about 80^ of the entire 
area to be replaced. Curb for the North skylight is poured and the angle 
iron being welded in place to-day, Nov. 21st. Curb for the center sky­
light was poured yesterday. Nov. 20th.
Twenty bays of forms have been stripped.
i The five gate propers are delivered to the 
have all five gate stems delivered by to-night,
The old deck has been removed from the top 
treated timbers are all framed and bolted down onto the piers and the 
first three spans on the South end are planted.
la
Millinocket Lake
Dam - Job 412 1
dam and we expect to 
Nov. 21st.
of the dam. The new
Diet. RVW (Over)
DATE MAILED Nov. 21, 1932 Engineer
form 17
Miscellaneous Messrs. J. M. Wade and E. L. Richardson of the G. E. Co.
visited Millinocket and East Millinocket Tuesday and Wednesday, 
Nov. 15th and 16th.
Frank Keeman visited Tuesday and Wednesday, Nov. 15th and 
16th.
Mr. P. A. Collins of the Warren,Steam Pump Co., called 
Wednesday. Nov. 16th.
Mr. Knight of Timken Bearings Co. visited Wednesday, 
Nov. 16th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. November 7. is32 from Engineering Department letter no. 46
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus A North Twin 
Nov. 14. 1931 * * *
Nov. 14.1931 - Total including Small Ponds
10 Tr. Avg. (Nov. 14th) Ripogenus A North Twin 
Nov. 14.19321 Ripogenus Elev. 940.92 Storage 
North Tkrin * 488.35
Ripogenus A North Twin ” 
Small Ponds w
Total Available Storage





















2.20 inches of rainfall, and Millinocket has recorded 2.47 inches. 
Outdoor construction delayed by three days rain last week.





Excavation and demolition of old foundations for No. 1 line 
practically completed. Foundations for No. 3 and No. 4 grinders on 
No. 2 line are all concreted, the forms removed, and a start made on 
the erection of No. 3 grinder.
No. 4 grinder on No. 6 line all erected. Lathe for same received 
from East Millinocket mill this morning, Nov. 14th.
Foreman's office all plastered, and painted 
now installing the plumbing fixtures.
The mill pipers are
Canal
Job 1257
Spillway Second coffer dam removed. Third coffer dam 
unwatered.






Brickwork completed and the Brick Masons paid off Wednesday, 
Nov. 9th. The cork insulation and waterproofing of the roof slab was 
completed Friday. Nov. 11th. The skylight work will be completed 
to-morrow. Nov. 15th.
Ductwork for extension of the present ventilating 
received at the mill Saturday. Nov. 12th. Erection of 

















9th.First rosser received at the mill Wednesday. Nov.
First section of concrete tank, which will deliver wood to the 
rossers. was poured Friday, Nov. 11th. Stripping forms to-day.
The steel conveyor sections for the 
were received at the mill Saturday. Nov.
Seventeen bays of this roof 
equivalent to about 6700 Sq. Ft. 
entire area to be replaced.
sprockets on the HB* towers 
12th.
concreted to-night which iswill be 1_________ ___ ___ w _
(gross area) or about 41$ of the
Steel gates for Millinocket 
at the mill Saturday. Nov. 12th.
Work started on this job to-day. Nov. 14th.
Lake Dam were received and unloaded
Mr. Weldon returned to office Monday**^ 7th.
ft: PolSth.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. October 31, 1®32 FROM Engineering Department letter no.45
SUBJECT DETAIL
Water Storage Maximum Capacity Ripogenus and North Twin «Nov. 7. 1931 n w «
Nov. 7. 1931 - Total including Small Ponds
10 Yr. Avg. (Nov. 7th) Ripogenus and North Twin
Nov. 7th. 1932s Ripogenus Elev. 939.82 Storage 
North Twin * 489.40
Ripogenus and North Twin ** 
Small Ponds H
TOTAL .VAILABLE STORAGE
• 45,000 Mil. Cu. Ft
* 25,099 M w
- 25.099 W w w
- 28,746 H H H
• 24.821 w w w ’
- JJL570 M M
«» 36,391 »♦ *» W
* 0.000 W M w
- 36.391 Mil. Cu. Ft
For the first six 
inches of rainfall.
days of November, Ripogenus has reported 1.41 
Millinocket has recorded 1.37 inches.
4-Ft. Grinders
Job 1255
Excavation for No. 1 line 75$ completed. Forms for No. 2 line fin­
ished to-night. Concrete No. 2 line foundations Tuesday the 8th and 
Wednesday the 9th. Eighteenth grinder (No. 3 on $2 line) received 
Nov. 1st. No. 3 Grinder No. 3 line started grinding Wednesday. Nov. 2nd 
New roof over Steam Tunnel outside entrance door completed. Hanging 
doors and painting Foreman’s office to-day.
Canal Spillway
Job 1257
Third coffer dam built. Pouring concrete seal to-day. Second 
coffer is being removed.
Machine Room 
Ext. Job 1260
Concrete roof slab completed, brickwork completed, cork insulation 
and waterproofing on more than half the roof, gravel top surface on 
one-third the roof, and three skylight frames completed and partly 




No rossers received to-date.





Four old Tanks re-arranged, court yard smoothed up. and about 
New Tank not to be in- 
old Tanks.
150 tons of lime rock put in outdoor storage 




About 1300 Sq. Ft. concreted. Considerable 
of concrete. Carpenters putting up supports for 
to-day. Rain prevents concreting to-day. Celotex for insulation on this 
roof has arrived.
form work built in advance 





Received, installed and in service.
Miscellaneous Mr. Ashton Gurley visited the Penobscot Mills Nov. 3rd and 4th.
Mr. George Ordway (Barrett Inspector) was here Nov. 3rd inspecting 
new roofing on Machine Room Extension.
Messrs Chaplin (Chief Engineer Keyes Fibre Co.) and Randall called 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Oct. 24, 19 32 FROM Engineering Department LETTER NO- 44
DETAILSUBJECT
&ater Storage Maximum Capacity Ripogenus and North Twin 45,000 Mil. Cu. Ft. 
Oct. 31, 1931 " ” ” 23.856 H " * 
Oct. 31, 1931 - Total including Small Ponds 23.856 **
10 Yr. Avg. (Oct. 31st) Ripogenus and North Twin 28,534 ” ” ”
Oct. 31st. 1932i Ripogenus Elev. 938.50 Storage 23.265 Mil. Cu. Ft. 
w _ —l 2 W „ c c if i o a a k m ’* MNorth Twin " 490.65 “ „12,4£5 H rt H
Ripogenus and North Twin ” 35.710 w w
Oct. 29th. 1932i Small Ponds 938 H It «
TOTAL AVAILABLE STORAGE 36,648 Mil. Cu. Ft
For the first 30 days of October. Ripogenus has reported 4.57 inches 
of rainfall. Millinocket has recorded 3.91 inches.
4-Ft. Grinders
Job 1255
No. 4 Grinder on No. 6 line installed but awaiting arrival of stub 
shaft. No. 3 grinder on No. 3 line will be put in service Tuesday or 
Wednesday. Excavations for Nos. 3 and 4 grinders on No. 2 line completed. 
Form work started. Permanent steel sluice with gates for 4-Ft. wood 
installed in wood storage room and put in service Sunday* Oct. 30th. 
forking well — promises to be very satisfactory.
Canal Spillway
Job 1257
Sixth section concreted Thursday, Oct. 27th and forms stripped 
this morning. This completes the work in the first two coffer dams 
and 174’-6” of the new spillway. Bulkhead is installed in old waste 





Roof - Job 
1266
This job delayed by three days rain last week. All outside brick­
work finished to-night. Concrete roof slab to be finished to-morrow. 
Three skylight curbs ready for skylight erector who arrived this 
morning. Hahnel*s roofing crew arrived this morning. About one-fourth 
of the brick wall under lintel in finishing room is completed. Mill 
pipers are erecting sprinkler pipe. Could use the heat duct work ordered 
of Ross Engineering Corp. (1-2522) at once.
A good start made on farm work. Removing gravel from old roof 
preparatory to concreting new roof slab. Electricians installing 
temporary lighting circuits. Heater and fan installed ready for ser­
vice. Heat duct work practically completed.
New Acid Storage 
Tank - Job and
1265 end
Deutschbein riggers have completed moving two of the 
mill masons have removed old foundations and smoothed 
of court yard ready to receive lime rock.
old acid tanks 
up the west
Miscellaneous George Ordway (Barrett Co. Inspector) called October 26th.
Don Montville (Shartle Bros.) called Oct. 28th.
Diet. FCB
DATE MAILED October 31, 1932 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 0<.tober 19 FROM Engineeritlg Department BETTER NO. 43
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45.000 Mil. Cu. Ft.
October 24, 1931 * " * ” • 22,683 ” " «
October 24, 1931 • Total including Small Ponds * 22.889 w
10 Yr. Avg. (Oct. 24th) Ripogenus and North Twin - 28,166 ” " *
October 24, 1932s Ripogenus Elev. 937.45 Storage 22.058 Mil. Cu. Ft.
North Twin ” 490.70 " 12.480 " ” *
Ripogenus and North Twin H 34.538 Mil. Cu. Ft.
Small Ponds (No Report)
For the first twenty-four days of October, Ripogenus has reported 
1.73 inches of rainfall, and Millinocket has recorded 1.56 inches.
4-Ft. Grinders Erecting No. 4 Grinder on No. 6 line. Foundations for No. 3 line,
Job 1255 eoncreted Oct. 21 and 22, stripped to-day. Excavation for No. 2 line 
foundations over 50$ out. No. 1 line of 2-Ft. grinders shut down Oct. 19th• 
Removing old grinders from No. 1 line to-day. Steel sluice for 2-Ft. 
wood in Storage Tank cut off and bulkhead put over hole in grinder room 
wall Sunday, Oct. 23rd. Masons started plastering ground wood foreman*s 
office to-day. Oct. 24th.
Canal Spillway Fifth 30-Ft. section concreted Friday Oct. 21st. Forms stripped
Job 1257 to-day. Building form for 6th section — last in second coffer dam — 
which will be concreted this week. Bottom cleared for third coffer dam.
Machine Room Briok masons have completed the North wall and three-quarters the
Extension length of the test wall above the lintel. The remaining one-quarter of
Job 1260 West wall is thru the old monitor roof and should be completed Wednesday 
morning. The South wall is up from floor to Finishing Room Roof level and 
should be completed Friday.
Of 28 bays of roof, 19 are concreted. 14 have the forms stripped, 
and forms for the balance of the roof are so near completion that we 
expect to complete concreting this week.
Cork, felt and roofing pitch are received and we expect the roofers 
to start work on insulation and waterproofing Wednesday the 26th. Van 
Noorden’s skylight erectors are also expected to start work Wednesday.
Finishing Room
Roof - Job Reinforcing of trusses is completed.
1266 An early start on forms and concrete deck is expected.
Miscellaneous On account of the serious illness of his mother, Mr. Weldon left 
Monday, Oct. 17th for West Medford. Mass.
Mr. McKay visited the Penobscot Mills Wednesday and Thursday. 
October 19th and 20th.
Mr. Oscar Hahnel (President of Hahnel Bros.) called Oct. 19th and 20th. 
Mr. E. D. Brauns (The Durion Co.) called Friday, Oct. 21st.
Diet. FOB
DATE MAILED
October 24 1932 C 6^^ Engineer.
FORM IT
great northern paper company
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A.M. October 10. ,932 FROM Engineering Dept. letter no. 42
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus A North Twin - 45,000 Mil. Cu. Ft.
October 17, 1931 " * “ 21,336 *
October 17, 1931 - Total including Small Ponds - 21,646 ’* rt
10 Yr. Avg. (Oct. 17th) Ripogenus A North Twin - 27,047 rt "
October 17, 1932: Ripogenus Elev. 938.15 Storage 22,859 Mil. Cu. Ft.
North Twin * 490.45 * l?,30§ ” rt *
Ripogenus and North Twin ” 35,164 '* h «
October 15, 1932: Small Ponds rt 5,091 * H *
TOTAL AVAILABLE STORAGE 40,255 Mil. Cu. Ft.
For the first sixteen days of October. Ripogenus has reported 
1.51 inches of rainfall, and Millinocket has recorded 1.38 inches.
•’inishing Room
)ffices - Job 
1254
Work on these offices is practically completed, and the Finishing 
Force have moved into them.




No. 6, No. 5, and No. 4 line of grinders running, No. 4 line start-^^ 
i\g up Friday, October 14th«
No. 3 line old grinders and foundations all removed and a good 
start made on the formwork for the naw foundations.
No. 2 line shut down and the 2-Ft. grinders will be all out by 
to-night, Oct. 17th.
No. 1 line still running 2-Ft. grinders.
Roof of Foreman's office concreted, and hyrib and steel sash all 
in place on the walls ready for the mill masons to plaster.
The mill masons will have twenty-two of the twenty-five windows 
in the west wall revamped by to-night.
Canal Spillway-
Job 1257
First Cofferdams All three sections of concrete aoured and the 
coffer dam removed.
Second Cofferdams One 30-Ft. section of wall concreted. Preoarine: 
forms for another 30-Ft. section which will be ready for the concrete 
about Thursday of this week.
Diver cleaning out bottompf canal at site of third cofferdam.
Meh. Room Ext* 
Job 1260
Structural steel all erected, riveted, and the derricks taken down 
from the roof.
Brick masons have completed the North wall; the North half of the 
v»est wall is complete from the lintel to the roof gradej three bays 
of the South half of the West wall are laid up to the roof of the monitor 
and a start made on the three remaining bays this morning, Oct. 17th. 
Five additional masons were put on this morning and they have started 
on the South wall in an effort to get it up to grade at the same time as 
the rest of the West wall.
Three pours of concrete roof slab were made during the past week and 
another one being made to-day, Oct. 17th, which makes the roof slab com­
pletely poured on the North half of the building. Building forms on the 
South half of the roof. A carload of cork received for Hahnel Bros, and 
being unloaded to-day.
Diet. RVW (Over)
DATE MAILED EngineerOctober 17. 1932
FORM 17










Heater fan and coils for the Finishing Room practically all 
installed in the new heater house.which is now already to be plastered 
by the mill masons.
Nos.3 and 6 old acid tanks demolished. Preparations made 
to move No. 1 and No. 2 tanks on the No. 3 and No. 6 foundations. 
The new tank will be held as a spare.
Over one-half of the trusses now reinforced.
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Offices - Job 
1254
4-Ft. Grinders 










Maximum Capacity of Ripogenus & North Twin - 45,000 i
Oct. 10th, 1931 M * " - 21,485
Oct. 10, 1931 - Total including Small Ponds - 21,829
10 Yr. Avg. (Oct. 10th) Ripogenus 4 North Twin 27,625
Oct. 10, 19321 Ripogenus Elev. 939.80 Storage 24,797 
North Twin " 489.60 "
Ripogenus 4 North Twin "





















reportedFor the first nine days of October. Ripogenus has 






Inside plastering completed and the rough coat installed on the 
outside. Carpenters installing finish around the windows, pipers 
installing radiators, and painters installing glass in the steel sash.
No. 6 and No. 5 line grinders running. No. 4 line foundations 
backfilled and the grinder being erected on foundation next to the 
waterwheel. No. 3 line old foundations out and the grinder for this 
line received} also grinder for No. 2 line received this morning, 
Oct. 10th, 1932.
Concrete floor of Foreman*s office poured and placing Hy-rib 
reinforcement for the roof of office.
First Cofferdami All three sections of new concrete have been 
poured. To-day, Oct. 10th, the joint between the seal and the new 
work is being asphalted. Expect to have this cofferdam removed by 
the end of the week.
Second Cofferdam One 30-foot section concreted and removing 
concrete wall adjacent to it.
Structural steel about 98$ completed.
North wall all laid up in brick and the first three bays of the 
West wall will be up to roof grade to-night. The next three bays are 
laid up to the underside of the Finishing Room Monitor.
First section of concrete slab (about 40-Ft. square) in the 
northeast corner of the roof was poured Saturday, Oct. 8th. Forms are 
about 80$ completed on the north half of the building.
Fan House Steel on the Finishing Room Roof is all erected, riveted, 
and the concrete roof poured. &
old
Reinforcing the steel trusses.
John A. Ross of the Frank E. Ross Co. visited Wednesday, Oct. 5th 
George Clark of Edgemore Iron Works, visited Thursday, Oct. 6th. 
Mr. Willard of the Link-Belt Co., called Thursday, Oct. 6th.
Diet. RVW
DATE MAILED October 10th, 1932 Engineer
FORM 17
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Maximum Capacity of Ripogenus & North Twin - 45,000 Mil. Cu. Ft.
October 3rd, 1931* * H • • - 21,992 *
October 3rd, 1931* Total Including Small Ponds - 22,952 *
10 Yr. Avg. (Oct. 3rd) Ripogenus & North Twin - 28,414 ”
October 3rd, 1932» Ripogenus Elev. 940.75 Storage 25,946 Mil. Cu. Ft.
North Twin ” 489.65 ” 11.745 * « «
Ripogenus & North Twin * 37,691 Mil. Cu. Ft.
Small Ponds (No Report)
Rainfall for the month of September at Ripogenus was reported as 
11.00 inches and Millinocket recorded 10.69 inches. This is a record 
for all times at Ripogenus.
Finishing Room
Offices - Job 
1254
4-Ft. Grinders 




iich. Room Ext. 
Job 1260
finishing Room 
loof - Job 1266
The inside of the Boss Machine Tender’s office is entirely plastered. 
The finish is being placed around the windows, a heating coil installed, 
and the steel shower and toilet stalls erected. The inside of the main 
office is all rough plastered.
No. 6 and No. 5 line grinders running. No. 4 line foundations are 
all concreted and the forms are being removed to-day, Oct. 3rd. No. 3 
line old concrete foundations are being demolished and removed.
Steel for Foreman’s office all erected and riveted and the forms 
for the concrete floor will be completed by to-night.
Poured new concrete floor under Foreman’s office and at end of No. 
6 line.
First Cofferdam* Two sections of new concrete wall all poured and 
the old concrete wall removed from in between these two new sections. 
Forms now being built for this third section which will probably be ready 
for concrete by Thursday of this week.
Second Cofferdam* One 30-foot section concreted and removing old 
concrete wall adjacent thereto.
Structural steel in the North half of the extension is all erected. 
The foundations for the steel and brick walls in the South half are about 
80$ completed and one column in the South wall stood up in place.
The North wall will be entirely laid up in brick by to-night, Oct. 3rd 
and the North end of the west wall over to the Finishing Room Monitor is 
up about 2-feet above the existing roof.
Steel for the ventilating fan house is erected in place on the 
Finishing Room Roof and is being riveted.
A start has been made on the reinforcing of the steel trusses.
Adj. Fourdriniir This new fourdrinier was turned over Wednesday, Sept. 28th, and 
#3 P.M. - Job making p;per Thursday, Sept. 29th.
2144
Miscellaneous Messrs. Lander & Libbey of the Waterville Iron Works called Monday 
Sept. 26th, re a 4-foot wood splitter.
Messrs. Knight & Esler of Johns-Manville Co., called Tuesday, 
Sept. 27th.
Messrs. Stafford & Zetterland of Rice-Barton & Fales Co. called 
Tuesday, Sept. 27th.
Diet. RVW (Over)




Mr. Anton Haug visited Wednesday, Sept. 28th.
My. E. J. Trimbey visiting to-day, Oct. 3rd.
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Maximum Capacity of Ripogenus & North Twin, 
Sept. 26th, 1931 " « »
Sept. 26th, 1931 Total Including Small Ponds, 








Sept. 26th, 1932:- Ripogenus Elev. 940.60 Storage
North TWin " 490.75 *_________
Ri )ogenus & North Ts in Store ® 38^279 M. C.F.
Sept. 24th, 1932:- Small Ponds,_____ 3,613 *





Rainfall for the first 25 days of September at Ripogenus was 
reported as 9.96 inches, and Millinocket has re co ded 9.74 inches.
The Boss Machine Tender’s office and the closet and toilet of 
the main office are all rou$i plastered ready for the finish coat. The 
rest of the walls are all ready for the plaster.
No. 5 line grinder erected and grouted, and th® concrete floor 
around it all poured. Also another section of feed conveyor erected so as 
to supply the wood to the grinder.
Old foundations all removed from No. 4 
forms?ark for the new concrete foundations.
Steel for Foreman’s office is erected, 














line and a start made on
(but not riveted) and the 
to the grinder room floor
Tbo sections of new concrete wall all poured 
being removed from the third section.
Building forms for about a 30 ft. section
the structural steel (including the trusses) 
North half of the room will be erected by tonight, Sept.
The two piers in the South wall are all concreted and 
for two in the South half of the West wall.
Ibn brickmasons are now on the job and the North wall 
the first bay of the west wall 




above the roof of the platform; 
the east end of the Finishing 
and two bays are laid up from 
exis ting Finishing Room Roof.
Room Office is 
the top of the lintel to the
is laid up
which forms
Adj. Fourdrini r 
#3 Paper Mach. 
Job 2144
The four dr inter is
put on Tuesday, Sept. 27th.
now all erected and the wire will probably be
Miscellaneous. of Gene.al Electric Co., and Wallace ofMessrs. J. M. Wde
Oarlock Pocking Co;, called Mreday, Sept. 19th.
Mr. Passmore of Walworth Co., visited Thursday,




DATE MAILED Sept. 26th, 1932.
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 12 1932 FROM Engineering Department letter no. 33
SUBJECT DETAIL
Water Storage Maximum Capa city of Ripogenus & North Twin - 45 000 Mil, Cu. Ft
Sept. 19th, 1931: * w o» 22,565 H »» H
H 19 th, 1931: Total including Small Ponds - 23,856 M h rt
10 Yr. Avg. (Sept. 12th) Ripogenus & North Twin - 30,440 H rt *»
Sept. 19th, 1932: Ripogenus Elev. 939.20 Storage 24,083 Mil. Cu. Ft
North Twin " 491.25 w 12.865 «» t* w
Ripogenus & North Twin rt 36,948 Mil. Cu. Ft
Small Ponds — No Report on account of washouts.
The heaviest rainstorm ever experienced on our watershed occured 
on Friday and Saturday, Sept. 16th and 17th. 
reported 8.19 inches of rainfall 
inocket recorded 7.24" 
on Friday.
Saturday morning, 
all of the small ponds 
North Twin has increased 3,498 Mil. Cu. Ft
On these two days, 
, 7.72“ of it falling on Friday, 





The storage of Ripogenus and 
since Friday, Sept. 16th.
Sept. 17th, Ripogenus was shut down tight 
ordered shut down
Finishing Room
Offices - Job 
1254
About 75$ of the roof of the new offices, and all of the floor, 
have been concreted. The brickwall at the east end is laid up about 
5-Feet and the metal lath is being placed on the walls.
4-Ft. Grinders 
Upstream - Job 
1255
No. 6 line grinder in operation and the concrete floor around both 
foundations poured.
No. 5 line foundations completed and backfilled and the grinder 
being ©reeled on the foundation next to the waterwheel.
No. 4 line shut down Monday afternoon, Sept. 12th, and the old 
grinder foundations are about 80$ out at this writing.
West entrance platform extension erected and concreted and now 
installing some of th© steel for the Foreman’s office.
Canal Spillway
Job 1257
First Cofferdamt One 29 Ft. section of new wall all concreted and 
will be ready for concreting by 
of old concrete wall yet to be
the forms removed. A 28*-6“ section 
Viednesday, Sept. 21st. About 29 Ft. 
removed.
Second Cofferdam: About 25$ of 
removed.
the old concrete wall has been
Dandy Rolls #7 & 
#8 Mchs. J-1259 Nothing further done this week





All steel (except the trusses) has been received, unloaded, and 
seven of the columns in the north half of the room have been erected 
with their corresponding rafters and lintels. First truss to be shipped 
to-morrow, Sept. 20th, and second one on Wednesday Sept. 21st.
Excavating for the south wall column piers.
Seven bricklayers and a foreman now on job and the north wall is 
laid up about 5 feet at this writing.
Erection of fourdrinier now well along. The shake head with its 
motor and speed reducer is all mounted on its new foundation. The wire 
will probably be put on about the middle of the week.
Diet. RVW (Over)




Miscellaneous Delore Theriault left for Crouseville Wednesday, Sept. 14th re. 
rossers and returned to office Saturday morning. Sept. 17th.
L. 0. Bidstrup of Ingersoll-Rand Co., called Wednesday. Sept. 14th.
William Greenleaf, of J. A. Greenleaf & Sons Co., called 
Wednesday, Sept. 14th.
E» Vi. Prouty left for Madison Saturday morning, Sept. 17th.
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Roof - J. 2143
Maximum Capacity of Ripogenus & North Twin 








Total Including Small Ponds - 
12th) Ripogenus & North Twin
Ripogenus Elev. 938.02 Storage 
North Twin * 488.55




0.86 of an inch of
rt
45,000 Mil. Cu. Ft.
24,042 ♦» tt
25,092 »♦ H M
31,447 H M
22,708 Mil. Cu. Ft.
10.980 w w w
33,688 w tt w
rt rt
34,982 Cu.Mil. Ft.
Ripogenus has reported 
rainfall and Millinocket has recorded
eleven days of September,
Installing hy-rib for the roof 
About three-quarters of it ready to
reinforcement of the 
be concreted.





Both foundations poured on No.
3 No. 6 line grinder to be started this afternoon and 
warming up run.
Steel for the west entrance platform extension is all erected 
being built for the concrete floor on top of theand riveted and forms are 
steel.
About 70$ of the old 
demolished.
The first section of 
poured to-day.
Nothing further done
concrete wall within the first cofferdam has bee i
new concrete wall (29 feet long) is being
this week.
Concrete piers and wall foundations in the north half of the fin­
ishing room about 90$ completed.
The old North brick wall is now all demolished, a carload of brick 
and the windows are on the job, and the brick mason crew are due to 
arrive on the 15th.




half of the room received and being unloaded to-day. The columns 
lintels for the South half of the room are reported by Megquier & 
as being shipped on the 10th. This leaves only the trusses to be
Adj. Fourdrinier 
#3 Paper Meh.
Standpipe all erected and put into service at 3 P.M» Friday, 
Sept. 9th. System working very good.
The temporary protection over the switchboard was removed Sunday, 
Sept. 11th, and this job is now completed.
At this writing, the new stands and the new frames and rails have 
been erected. Also the change has been made in the breast roll bearing 
and it is installed in place.
Formwork for the shake foundation has been started.
Diet. RW (Over)
DATE MAILED
Sept. 12, 1932 Engineer
FORM 17
■ ■ V-. A -i M 3A '->■ MfiSKTfiO M TA A R St
R3TT3J 8W3H YJH33W
Miscellaneous A start has been made by our Mr. Wilmer Spencer, Gate Tender at
North Twin Dam, on the painting of the gate hoisting mechanism, gates, 
railing, engine house, etc. located on the dam proper. Toavaua
a
■
GREAT NORTHERN PAPER COMPANY
19_„ FROM . t -n j. LETTER NO.32 Engineering Department 36
DETAIL
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. , „ August 29,
SUBJECT
V*ater Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft
Se pt • 6th, 19311 w rt i. 24t799 rt *♦ »l
w W H Total Including Small Ponds 25,441 " M H
10 Yr.. Avg. (Sept• 6th) Ripogenus & North Twin - 32,448 * H »
Sept. 6th, 1932* Ripogenus Elev. 938.14 Storage 22,847 Mil. Cu. Ft.
North Twin " 488.00 « W w
Ripogenus & North Twin w 33,447 " «» It
Sept. 3rd, 1932* Si® 11 Ponds » »•
TOTAL AVAILABLE STORAGE 37,554 Mil. Cu. Ft.
finishing Room







For the month of August, Ripogenus reported 6.11 inches of rainfall 
and Millinocket has recorded 4.05 inches.
Practically all of the steel that can be erected (before the west 
wall of the Machine Room is installed) is now In place.
Installing the underground piping, conduits, etc.
Excavation completed on No. 5 line and the formwork is well advanced. 
The grinder for this line woe received at the mill Saturday, Sept. 3rd.
No. 6 line grinder is lined, leveled and grouted in place and the 
pipers are now installing the piping. The section of steel feed conveyor 
supplying this grinder has been erected. Third pressure pump has been 
received.
A little better than one-half of the old concrete wall within the 
first cofferdam is demolished at this writing.
The second cofferdam is completed and the seal poured in the 
bottom of it.










The dandy roll equipment has been installed on No. 7 paper machine 
and it is in service.
Four column piers have been poured in the north half of the new west 
wall of the machine roomj also the connecting wall between the piers. 
The two center column piers with their connecting walls are also poured.
Bridge over Finishing Room Roof completed, and stiffleg derrick and 
hoist all set up.
Started tearing down old North brick wall to-day.
Reinforcing for the roof and the steel purlins have been received.
Tank all erected and the last coat of paint eing applied to the 
inside of it to-day. As soon as this paint is thoroughly dry, the tank 
may be filled up with water and tested. Grading around the foundation 
and filling in gully with bark.
Waterproofing completed and ventilator installed on curb. Nest 
Sunday, Sept. 11th, the temporary protection will be removed from over 
the switchboard.
dj. Fourdrini




Getting all preliminary work ready 
later on in the week.
Diet. RVW
for a shut down of the machine
(Over)
DATE MAILED Sept. 6, 1932 SIGNED C. ^ateT
FORM 17
Miscellaneous Mr. Robie of 3811012/, Robie 4 Sargent culled Monday, dug. 29th.
E. V<« Prouty was at Ripogenus Tuesday, Wednesday and Thursday, 
Aug. 30th. 31st and Sept. 1st inspecting work performed on dam in 
1931.
W. Hilton called Wednesday, Aug. 31st.
Advised by Megquler & Jones Go. under date of Sept. 3rd they 
had burned out armature of hoist motor on their yard derrick, which 
will require ten days for replacement. Pending this repair they 
will handle steel manually,but delivery of our steel for machine 
room extension may be delayed on this account.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A.M. August 22nd, 19 32 FROM Engine©ring Department letter no. s5
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twit1 - 45,000 Mil. Cu. Ft.
August 29, 1931s




33,932 ” H M
August 29th, 1932s Ripogenus Elev. 937.49 Storage 22,104 Mil. Cu. Ft
North Twin " 486.95 M 9.876 * M w
Ripogenus & North Twin ” 31,980 Mil. Cu. Ft
Aug. 27th, 1932s Small Ponds "___ £328 " rt rt
TOTAL AVAILABLE STORAGE 40,408 Mil. Cu. Ft,
For the first 28 days of August, Ripogenus has reported 6.11 inches 








No. 5 line shut down Tuesday, August 23rd. The old grinders are all 
removed and the old concrete foundations are practically all out at this 
writing.
The grinder for No. 6 line has been received and is now being in­
stalled on ite foundations. Installing a stock spout connecting into 
the existing west spout so as io take the stock away from No. 6 line 
during construction.
The second pressure pump is all installed and in service.
Canal Spillway 
Job 1257
About one-third of the old concrete wall within the first coffer 
dam is demolished and removed at this writing.
The guides are all in place for the second coffer dam and over half 
of the sheeting is driven.
Dandy Rolls 
$7 A 8 Machines
Job 1259
Dandy roll equipment for No. 7 and No. 
received from Rice, Barton 4 False.
8 paper machines has been
Meh. Room Est.
Job 1260
Concrete foundations for the two center columns are poured. Also 
poured the footings for the first two columns in the North end of the new 
West wall.
Erecting timber bents on the Finishing Room Roof for bridge to 
machine room roof. Stiff-leg derrick will be erected by to-night, Aug. 21
Warren Steam 
Pump - Carrick 
Control - Job
1261
The Warren Steam pump for supplying pressure water to the Carrick 
Control equipment has been received and installed.
Standpipe
Job 411
The standpipe proper is all erected, riveted and caulked and a start 
made on the erection of the roof to-day, Aug. 29th.
The Cameron pump has oeen placed into the pump pit in the Filter 
House and connected into the piping.
Trans. House
Roof - Job 
2143
DATE MAILED
Concrete slab all poured and a start made to-day on the waterproofing 
of it.
Pict, m




No. 3 Paper Meh.
Job 2144
Miscellaneous
Material received from Rice, Barton 4 Fa les and unloaded.
Messrs. Merrill 4 Adams of the Madison Mill visited Monday and 
Tuesday, August 22nd and 23rd.
Messrs. Mittell and Isgur of E. Van Noorden Co. called Tuesday, 
August 23rd.
Mr. S. Stafford of Rice, Barton & Fales Co. called Wednesday,
August 24th.
Mr. F. C* Bowler visited Madison and Augusta Wednesday and Thursday, 
August 24th and 25th respectively.
Mr. Knight of Johns-Manville Co. called Friday, August 26th.-
Mr. Robie of Bellamy,Robie 4 Sargent called August 29th.
Mr. Knight of Timken Bearings called August 29th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. August 15, 19 32 from Engineering Department letter no. 34
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
August 22, 1931; ft w 27,534 »« Mt W
10 Yr. Avg. (Aug. 22nd) " H 35,006 W W M
August 22, 1932: Ripogenus Elev. 938.52 Storage 23,288 Mil. Cu. Ft
North Twin " 486.00 w 9.220. H »»«
Ripogenus & North Twin M 32,508 Mil. Cu. Ft
August 20, 1932: Small Ponds W M W W
Total Available Storage 40,866 Mil. Cu. Ft
For the first twenty-one days of August, Ripogenus has reported 





Offices - Job 
1254
4-Ft. Grinders 
Upstream - Job 
1255
All twelve grinders 
jobs to complete on this
now in operation, 
installation.
Just a few miscellaneous odd
Demolished the old wooden floor and erecting the structural steel 
framework.
The two new concrete foundations on upstream $6 line have been 
poured, the forms removed and a start made on the backfilling of same.
The new 20-ton electric traveling crane has been received, unloaded 
and erected onto its steel runway. Electricians now wiring it up.




First coffer-dam completed and unwatered, 
of the old concrete wall.
Now breaking out sections




Excavation for one of the center column piers is completed down 
onto ledge. The other pier is about 1/2 excavated. Excavation for 
west wall foundation (at site of Finishing Room offices) is completed.
Received a carload of construction equipment from Dolby and 
starting to erect the plant.
Eight roundabout courses are all erected and riveted, ready for the 
erection of the ninth course.
The pump from Ingersoll-Rand Co. has been received.
Transformer Ho.
Roof - J-2143
A large crew was put onto this job this morning. The old timber 
roofing has been entirely removed and the program is to completely 
install the new concrete slab before dark to-night.
Miscellaneous W. 0. McKay visited Wednesday and Thursday, Aug. 17th and 18th.
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Maximum Capacity of Ripogenus A North Twin • 45,000 Mil. Cu. Ft.
August 15th, 1931 ” H * - 28,624 *
10 Yr. Average (Aug. 15th) • * • • 35,697
Aug. 15, 1932i Ripogenus Elev. 939.30 Storage 24,202 Mil. Cu. Ft.
North Twin - 484.80 • _ 8.394_ • * "
Ripogenus and North Twin * 32,596 * * *
August 13th, 1932* Small Ponds H ...  "
TOTAL AVAILABLE STORAGE 42,084
Rainfall for the first fourteen days at Ripogenus was reported as 
3.87 inchest at Millinocket 2.55 inches was recorded.
No. 2 grinder on No. 1 line warming up to-day, August 15th. No. 1 
grinder on No. 1 line all leveled and grouted in place and will be ready 
to turn over the latter part of this week.
West half of bull screen modified so as to install a walkway around 
the south end of No. 1 line.
The old Boas Machine Tenders Locker Room has boon demolished and 
a start made on the erection of the structural steel for the new offices.
Old grinders and concrete foundations removed from No. 6 line and 
a good start made on the formwork for the foundations of the new grinders.
The new electric crane arrived at the mill this morning and is 
being unloaded.
The steel feed conveyor to the grinders was received the latter 
part of last week and is now all unloaded.
Sheeting all driven in the first coffer dam. Ono-half of the 
concrete seal was poured in it Friday, August 12th, and the other half 
will be completely poured by to-night, August 15th.
The first five (5) roundabout courses are all erected and riveted, 
ready for the erection of the sixth (6) course.
Protection over the switchboard completed and the "jacks'* ior the 
forms are being installed before the old wooden roof is torn off.
H. J. Deutschbein visited the Millinocket jobs Friday and Saturday, 
August 12th and 13th respectively.






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. j'mgUst 1, 1932 19 from Engineering Department LETTER NO- 32
SUBJECT DETAIL
Aster Storage Maximum Capacity of Ripogenus & North Twin - 45,000 Mil. Cu. Ft. 
August 8, 1931: * * ” 29,454 *





8, 1932: Ripogenus Elev. 940.55 Storage 25,703 
North Win M 483.60 *
Ripogenus & North Twin














Rainfall for the month of July at Ripogenus was 4.94” (inches) 
instead of 6.94” as previously reported.
For the first seven days of August, Ripogenus has reported 




Installing piping on No. 1 line. Erecting No. 2 grinder on No. 1 
line. No. 1 grinder for No. 1 line (the last of the downstream 
grinders) has arrived.
Downstream side of Nos. 1, 2, 3, 4 and 5 lines are in operation.
Making changes in bull screen pit preparatory to installing 










loof - Job 2143
Miscellaneous
Gid 2-Ft. grinders removed from No. 6 line and a good start made 
old concrete foundations, 
erected, ready for crane.




first coffer dam is over one-half placed.
Work bridge leading to the coffer dam is about one-half framed. 
Concrete plant set up and about 150 cubic yards of gravel hauled.
Sheeting for the
The bottom of the tank has been erected, caulked, tested with 
water, and lowered onto the foundation. The first two round about 
courses ar© erected and riveted and the third course is erected to-night.
Protection over switchboards started Sunday Aug. 7th now nearly 
completed.
Messrs, khitcomb, Smith and Hilton arrived at Millinocket Monday 
night August 1st. Left for Aroostook County Tuesday morning Aug. 2nd, 
returning to Millinocket Wednesday afternoon Aug. 3rd. Left Millinocket 
Thursday night, Aug. 4th.
R. W. Stevenson, Sales Engineer and S. M. Mercier, District 
Mana er of the Jeffrey Mfg. Co., visited Thursday, August 4th.
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Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
August 1st, 1931: w * ” - 29,912 H " w
10 Yr. Avg. (Aug.lst) * * « . 37,298 * * *
August 1st, 1932: Ripogenus Elev. 941.62 Storage 27,009 Mil. Cu. Ft. 
wNorth Twin " 483.10 ” 7.238 M rt
Ripogenus 4 North Twin Storage 34,247 Mil. Cu. Ft.
July 30th, 1932: Small Ponds 9.641 -
TOTAL AVAILABLE STORAGE 43,888 Mil. Cu. Ft.
For the month of July Ripogenus reported 6.94 inches of rainfall 
and Millinocket recorded 3.75 inches.
Concreted floor around No. 2 grinder on No. 2 line yesterday, 
July 31st, and turning it over this morning, Aug. 1st. Erecting No. 1 
grinder on No. 2 line and No. 2 grinder on No. 1 line.
Installing underground piping for No. 1 line.
Removed temporary disposal runway between 1 and 2 lines of grinders.
The new flow box has been installed and the Bird screens moved 
ahead onto their new concrete foundations.
Old concrete screen foundations demolished.
Erecting the structural steel crane runway. The east runway is 
all in place and about 1/2 riveted. The west runway will be all in 
place by to-night, August 1st.
Job completed except for the removal of the forms from the south 
half of the floor and the installing of some clapboards.
Diver at work removing old crib and debris from the bottom of the 
canal spillway wall.
Setting up concrete plant and hauling gravel.
Carload of cement received and being unloaded to-day.
Bottom plates assembled and riveted on blocking above the foundation. 
Erecting first round-about course before lowering onto foundation.
Mr. Benjamin (Messinger Bearings) called July 26th.
Mr. Ruggles (Ruggles-Klingeman Co.) called July 26th.
Small fire top of East high tower No. 2 wood piling conveyor 
evening of July 26th — no damage.
Mr. William Hilton in Millinocket July 28th.
Diet. RVW
DATE MAILED August 1, 1932 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A. M. juiyi8th, 1932 FROMEngineering Department letter no. 30
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
July 25, 1931 * « - « - 30,022 * ” *
10 Yr. Avg. (July 25) " « ” " - 38,089 * * *
July 25, 1932: Ripogenus Elev. 942.00 Storage 27,475 Mil. Cu. Ft. 
North Twin " 483.90 " 7.782 “ " "
Ripogenus & North Twin " 35,257 « " "
July 23, 1932* Small Ponds M 10.038





Both grinders on No. 2 line nearly erected and are grouted to 
foundations, one stone on hand.
Wood conveyor for No. 2 end No. 1 lines installed and put in 
service July 24th.
Foundations and stock spouts for No. 1 line have been concreted. 
Erecting steel for crane runway west side of room.
Experimental 
Grinder Installed and grouted to its foundation.
Barn Floor 
Job 1256
Concreting of floor completed.
Forms are to be removed from south.half and a little outside 
finish to be put on building at sill.
Canal Spillway
Qua kish - Job 
1257
Preliminary work underway nearing completion. 
Building cement shed to-day.
Authorization to start job received to-day, July 25th.
Standpipe
Job 411
Ereotion foreman reported to-day, July 25th, and is getting his 
equipment and tools ready for an early start on the erection.




July 25, 1932 ----- Enginee r.
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning 8 A. M. Juiyii, 193219 FROM Engineering Department letter no. 29
SUBJECT DETAIL
Via ter Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
July 18, 1931s * * * rt - 29,981 * * *
10 Yr. Avg. (July 18th) * H * M - 38,639 * * *
July 18th,1932s Ripogenus Elev. 941.80 Storage 27,230 Mil. Cu. Ft.
North Twin H 485.75 " 9,048 * * *
Ripogenus & North Twin M 36,278 * " *
July 16, 1932s Smell Ponds “ 10.014 " “ *
TOTAL AVAILABLE STORAGE 46,292 Mil. Cu. Ft.
For the first seventeen days of July, Ripogenus reported 4.11 inches 
of rainfall and Millinocket recorded 1.61 inches.
4-Ft. Grinders 
Downstream In­
st all ati on
Job 1252
No. 2 grinder on No. 2 line is being erected on its foundation. No. 
1 grinder for this line has been shipped. Exhaust fan for Baxter system 
on this line set in place.
Grinders and old concrete foundations removed from No. 1 line and 
the formwork for the foundations of the two new 4-Ft. grinders is 
nearing completion.
East end of pump platform extended.
Experimental 
Grinder
Concrete foundation for the experimental grinder is poured and a 














Nothing further done this past week. Forms all ready for the 
balance of the floor.
Canal Spillway
Repairs - Q*
Dam - Job 1257
Preliminary work only done to date. Three carloads of lumber 
received and is being unloaded and hauled to work site.
Stand Pipe
Job 411
The concrete foundation now is entirely completed and backfilled 
ready for erection of the standpipe.
The new connection has been made into both of the town mains.
Tank material has been received, unloaded, and hauled up to the 
foundation. Erection crew from the Chicago Bridge & Iron Aorks are 
believed on their way to Millinocket.
Miscellaneous F. T. Dolbear© visited Tuesday and Wednesday, July 12 and 13th 
respectively.
F. C. Bowler left for New York Thursday night July 14th for a confer­
ence with H. S. Ferguson and H. J. Deutschbein re the Quakish Canal Spillway 
repairs. Returned to office this morning, July 18th.
DATE MAILED
Diet. RVA: SIGNED
July 18, 1932 4 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
form it
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT DETAIL
FOR WEEK BEGINNING 8 A. M. JUHC 27, 1932 from Engineering Department letter no. 27
water Storage Maximum Capacity of Ripogenus
July 5, 1931: *















Ripogenus 4 North Twin
Small Ponds












For the month of June, Ripogenus 
and Millinocket recorded 1.08 inches. 
reported 2.71 inches of rainfall 
A very dry month.
4-Ft. Grinders 
Job 1252
Upstream grinder on No. 3 line all lined, leveled and grouted} also 
the concrete floor around the grinder all poured. Downstream grinder 
on No. 3 line now being erected by the millwright crew.










Repairs - Quak- 







Flow box completed, 
foundations in their new
Building form panels 
position.
completed. The steel 
in place in the south half of the building and 
form work.
North half of floor
and
for the Bird screen
floor beams all erected 
a start made on the
Hauling timbers for temporary platforms, runways, rafts, etc.
The combination punch, shear and coping machine has been received 
unloaded at the mill.
The concrete foundation has been poured up to within 3-1/2 feet of 
top and the circular forms for this remaining 3-1/2 feet are being 
installed in place to-day, July
Part of the cast iron pipe 
laid and being covered to-day.




between filter house and stand pipe is
connecting stand pipe to the two town
&
Miscellaneous This department did not work Saturday forenoon, July 2nd because of 
the Fourth of July holidays. This time will be made up by working next 
Saturday afternoon, July 9th.
Diet. RVW
DATE MAILED July 5, 1932 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER







1932 from Engineering Department LETTER NO- 2$




















North Twin w 



















days of June, Ripogenus 
of rainfall and Millinocket has recorded 0.62
has reported 2.21 inches 
inches.
Job Completed
No. 4 line of grinders put into operation Friday, 
running very satisfactorily.
The grinder next to the water wheel on No. 3 line 
installed.
No. 2 line shut down this morning, June 27th, and 
grinders are practically all out at this writing and a 
laborers are breaking up the old concrete foundations.
June 24th, and
is being















North half of the floor concreted. The old wooden floor 
demolished from the south half and the steel floor beams will 
erected by to-night.
Excavation for the stand pipe foundation completed and a 




W. M. Horner, Goulds Pump Co., called Tuesday, June 21st.
Mr. Swaney of Gilbert Howe Gleason Company called Thursday, 
June 23rd.
Diet. RVW
DATE MAILED June 27, 1932
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. _June 13,
SUBJECT DETAIL
19 »» FROM _ . , _ . . LETTER NO.32 Engineering Department 25
Water Stoeage Maximum Capacity of Ripogenus 4 North Twin 
June 20, 1931 M











Ripogenus Elev. 942.30 
North Twin * 489.10 




















48,805 Mil. Cu. Ft.
No rain for the past week at either Ripogenus or Millinocket. 
The woods are very dry again.
Oil Tank
Job 1249




No. 4 line of grinders grouted in place and pouring the concrete 
floor around the upstream grinder this morning, June 20th.
New foundations for the two grinders on No. 3 line have been con­
creted, the forms removed, and backfilled. Building forms for another 
temporary connecting stock spout between $2 and #3 lines.
The feed conveyor has been extended over lines $3 and $4. The 
balance of the steel crane runway has been erected and is now being 
riveted.
The construction plotform has been removed from between ff3 and 









Seven bays of floor already to be concreted,— will probably 
be poured to-morrow. June 21st.
Stand Pipe
Job 411
Started excavation for the stand pipe, that is to be erected for 
the Millinocket Water Co., this morning June 20th.
Miscellaneous Mr. R. L. Crouse called Monday June 13th re the Crouse Rossers.
Mr. W. H. Sprague of Universal Atlas Cement Co., called Tuesday 
June 14th»
Mr. Passmore of Walworth Co. called Tuesday, June 14th.
Mr. A. J* Phillips 
Wednesday, June 15th.
Mr. L. 0. Bidstrup
Thursday, June 15th and
* *
of the Atlantic Gypsum Products Co. called
visited Wednesday andof Ingersoll-Rand Co., 
16th, respectively.
Mr. J* E. Waterhouse, of Montague Machine 
June 17th.
Mr. Christianson of Rice-Barton & Fales Co. visited Millinocket 
and East Millinocket over the past week-end, June 18th to June 20th.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. June 6,
SUBJECT
1932 FROM Engineering Department letter no. 24 
DETAIL
Water Storage Maximum Capacity of Ripogenus 4 North Twin - 45,000 Mil. Cu. Ft.
♦_____ « • tt OQ WWWJune 13th, 1931 M n " • 28,172 w w n
10 Yr% Average (June 13th) * M * - 37,591 n H w
Jun® 13, 1932: Ripogenus Elev. 942.42 Storage 28,000 Mil. Cu. Ft.
North Twin " 489.65 - 11.745 M «• w
Ripogenus 4 North Twin * 39,745 w
June 11, 1932: Small Ponds « 9,996 H •9







For the first twelve (12) days of June, Ripogenus has reported 
rainfall amounting to 1.46 inches and Millinocket has recorded 
0.37 inches.
No. 5 and No. 6 Line of grinders in operation.
This job practically completed.
Excavation completed. Tank lowered down onto blocking and the 
pier forms now being built.
Section of floor at end of No. 4 line and top of stock spout con­
creted. Balance of grinders for No. 4 line arrived Saturday, June 11th, 
and erection of them started this morning, June 13th.
Excavation for the two grinder foundations on No. 3 line is com­
pleted and the forms are now being built.
Bird Screen Fdsi.
Job 1253 Building flow box in shop.
Barn Floor 
Job 1256
Seven bays of the steel floor beams have been installed and a start 
made on the building of the forms.
Miscellaneous S. B. Stafford of Rice, Barton 4 Fales visited Tuesday, June 7th. 
Messrs. A. 0. McKay and Millam Hilton visited East Millinocket and 
Millinocket Wednesday and Thursday, June 8th and 9th respectively.
John A. Ross called Thursday, June 9th.
Diet. RVW




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. j^gy 3Q 1932 from Engineering DepartmentLETTER NO-23
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus & North Twin - 45,000 Mil. Cu. Ft. 
June 6, 1931 * *
10 Yr. Average (May 30th) M
• - 25,292
* - 37,011 w
June 6, 1932s
June 4, 1932i
Ripogenus Elev. 942.25 Storage 27,788 Mil.
North Twin " 490.10 " 12,060 *
Ripogenus and North Twin H 39,848 ”







TOTAL AVAILABLE STORAGE 49,702 Mil. Cu Ft.
For the month of May, Ripogenus has reported rainfall amounting 
to 2.76 inches and Millinocket has recorded 2.72 inches.
4—Ft. Grds.
Job 1248
No. 5 line of grinders put into operation Thursday, May 26th 
and now operating very satisfactorily.
No. 6 line also in service.
Cleaning up miscellaneous odd jobs.
Oil Tank









The foundations fox* the two new four foot grinders on downstream 
end of No. 4 line have been concreted, the forms removed and partially 
backfilled. The floor of the stock spout is also concreted and the 
forms for the roof of the spout are being built.
Craneway steel entirely erected, riveted aid painted over $3 line. 
Columns stood up for the remainder of the runway and the girders over 
the
has
bull screens are in place but not riveted.
The balance of the steel feed conveyor for lines 1, 2, 3 and 4 
been received and
A start has been 
shop.
unloaded.
made on the building of the new flow box, in the
piers and pipe columns are all installed.
The old wooden floor is being demolished preparatory to installing 
the steel floor beams.
The new concrete






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. yQy 23* 19 32 FROM Engineering Department letter no. 22
SUBJECT DETAIL
&ater Storage Maximum Capacity of Ripogenus 4 North Twin - 45,000 Mil. Cu. Ft.
May 30th, 1931 h H W 23,949 It rt
10 Year Average (May 30th) * - “ 36,309 H If «•
May 30th, 1932: Ripogenus Elev. 941.61 Storage 26,996 Mil. Cu. Ft.
North Twin ” 490.20 w 12d3CL rt w rt
Ripogenus and North Twin * 39,126 rt W it
May 28th, 1932: Small Ponds H 10,217 w w
TOTAL AVAILABLE STORAGE 49,343 Mil. Cu. Ft.
For the first twenty-nine (29) days of May, Ripogenus has reported 
Millinocket has recorded 2.50 inches.2.70 inches of rainfall and
4-Ft. Grds 
Job 1248
No. 6 line of grinders
Erection of No. 5 line 
floor around the downstream
in operation.
of grinders nearing completion. Concrete 
grinder poured this morning.
Oil Tank
Job 1249
Excavation for the new 
90$ completed.
steel oil tank continues and is about
4-Ft. Grds.
Job 1252
foundations onold 2-Ft. grinder
been demolished and removed, and 
the 4-Ft. grinder foundations. 
June 2nd.
the downstream end of No. 4 
a good start made on the 





Erection of the craneway steel continues.
Barn Floor
Job 1256 new
The footings for eight of the ten piers have been poured and the 




F. C. Bowler left for Boston and Turners Falls Tuesday night, 
24th, and returned this morning, May 30th.
&iolph F. Meyer arrived Wednesday May 25th to inspect and adjust 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. May 16, 1932 from Engineering Department LETTER NO- 21
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus & North Twin • 45,000 Mil. Cu. Ft.
May 23, 1931 w rt w <■» 21,058 «* it It
10 Year Average (May 23rd) ** 35,421 H tt
May 23, 1932s Ripogenus Elev. 941.50 Storage 26,862 Mil. Cu. Ft.
North Twin ” 489.80 * 11,850 It rt
Ripogenus and North Twin ” 38,712 rt rt
Small Ponds n . 10JL09 H rt
TOTAL AVAILABLE STORAGE 48,821 Mil. Cu. Ft.
For the first twenty-four days of May, Ripogenus has reported








No. 6 line of 4-Ft. grinders was started up for the first time 
Monday night, May 16th. Due to various minor troubles, it was 
Thursday, May 19th, before the grinders got settled down. They are 
now running very satisfactorily.
Now erecting No. 5 line of 4-Ft. grinders.
Excavation for the new steel oil tank continues and is about 
75$ completed. It is very hard digging now because of the ledge 
foundation.
No. 4 line of grinders was shut down this morning and the 2-Ft. 
grinders from the downstream end will be all removed by to-night.
The craneway steel has been entirely erected for the next two 
bays (over $4 line) and columns stood up for the next three bays.
Mr. H. J. Deutschbein visited Thursday, May 19th.
Messrs. Conklin & Estes of the Factory Insurance Association 
called to-day, May 23rd, testing out the fire system on our log piles.
Diet. RVW
DATE MAILED
 May 23, 1932
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER










Maximum Capacity of Ripogenus 4 North Twin 45,000 Mil. Cu. Ft. 
May 16, 1931 * * " 20,341 * M *
10 Yr. Average (May 16th) • - 33,715 • - •
May 16th, 1932: Ripogenus Elev. 941.20 Storage 26,494 Mil. Cu. Ft.
North Twin M 489.15 ” 11.395 ” * *•
Ripogenus and North Twin “ 37,889 rt ” **
Mav 14th: Small Ponds * 9.798 * " "
Total Available Storage 47,687 Mil. Cu. Ft.
There has been no rainat Ripogenus or Millinocket for the past 
twelve days and the woods are beginning to get pretty dry. A few 
small fires nearby have sprung up but have been extinguished promptly 
before any serious damage could be done.
Brick walls in northwest corner of the wood storage room have 
been gunited and the change over made Sunday,May 15th, in the entrance 
sluice permitting the handling of 2 Ft. and 4 Ft. wood. The wood 
storage room and the steel tanks were filled with four foot wood.
Both of the grindstones have been hung at this writing and the 
shafts are now being coupled up again and every effort is being made 
to get all the loose ends picked up in order to turn the grinder over 
before night if possible.
Excavation for the new steel oil tank is about one-half completed.
The craneway steel for the balance of the down-river side of the 
grinder room has been received and unloaded and is now being erected.
F. T. Dolbeare visited Wednesday, May 11th.
Mr. Benjamin of Messinger Bearing Co. visited Wednesday, May 11th. 





GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER





















rt rt w rt 17,620 * rt rt
(May 9th) * * rt rt 30,080 * rt H
Ripogenus Elev. 940.70 Storage 25,885 Mil. Cu. Ft.
North Twin H 487.05 rt 9.945 H rt rt
Ripogenus 4 North Twin 35,830 Mil. Cu. Ft.
Small Ponds w 8.866 rt w rt
TOTAL AVAILABLE STORAGE 44,696 Mil. Cu. Ft.
the first eight days of May, RipogenuB has reported 0.93" of 
Millinocket has recorded 0.84 of an inch.
Wood storage tank completed and about 4 feet of water put into it 
Thursday, May 5th. All old windows and other openings inside tank 
building now completely bricked in. Reinforcing rods and mesh now in 
place on the walls in the Northwest corner of the tank room preparatory 
to guniting.
Erection of the two grinders on No. 6 line progressing good and 
are grouted in. The small piping, hose, etc. is being installed on 
the grinders. Balance of high pressure piping received and is now 
being installed.
The exhaust fan for the Baxter system on 
place ready to be grouted and the millwrights 
work.





6 Line is all set in 
erecting the duct
of the grinders on
The tank for holding VC704 oil has been received from the Spruce 
Wood Department this morning. This tank is to be located underground 
and south of the oil building, excavation for which will be started 
to-morrow May 10th.
Ten of the new concrete piers for the crane runway extension 
have been completed.
Mr. L. V. Knight of Johns-Manville Co., called Tuesday May 3rd.
Diet. RW
May 9, 1932 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER



















Ripogenus & North Twin
Small
TOTAL
For the month of
Ponds
AVAILABLE STORAGE















April, Ripogenus has 




Forms are all removed from the wood storage tank walls, the new 
concrete floor in the center poured, and a start made on pitching 
the construction joints 
masons are bricking up 
closed.
The joints of the 
platforms and railings
• The waste gate is 
the remainder of the
block tank have been 
are installed.
all installed, and the 
windows which have to be
welded and the walkway
been started and isErection of the first two grinders has
progressing. Four Norton pulpstones received at the mill this morning.
Structural steel for the entrance door in the West Wall has been 
have started to brick it in.erected and the masons
L. 0. Bidstrup of Ingersoll-Rand Co. visited Thursday, April 28th
Co. Turbine Engineer, called Saturday, AprilMr. Meyers, G. E.
30th. Inspection of No. 4 Turbine (Boiler House).
Diet. RVW
DATE MAILED May 2, 1932 Engineer
FORM IT
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. April 18, 19 32 from Engineering Department letter no. 17
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
April 25th 1931 W H *» »• 14,764 " rt rt
10 Year Average (Apr. 25th) ** '* W ** W 17,999 '* w M
0






Mil.rt Cu. Ftrt rt
Ripogenus and North Twin ” 26,015 rt H II
April 22nd, 1932s Small Ponds w 5.709 rt w
Total Available Storage 31,724 Mil. Cu. Ft -
During the first twenty-four days of April, Ripogenus has reported
3.91 inches of rain and Millinoc&et has recorded 3.10 inches.
4-Ft. Grinders
Job 1248
The steel block tank along the North Wall is now erected and riveted 
and connected onto the feed conveyor for the first four grinders.
The concrete walls of the wood storage tank rere poured Friday, 
April 22nd, and the forms are being removed to-day, April 25th.
The old waterwheel couplings on #5 and #6 wheels have been removed. 
The new coupling for #6 wheel is all finished, drilled, etc., ready to 





The second grinder was received Thursday, April 21st.
Copper pans installed on all ten machines and the work completed.
Miscellaneous Mr. Estes, of the Factory Insurance Association, called Saturday, 
April 23rd.
Diet. RW
SIGNEDDATE MAILED April 25, 1932 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER














Maximum Capacity of Ripogenus and North 
April 18, 1931 * ” ”








Ripogenus Elev. 928.84 
North Twin “ 482.00




























Ripogenus has reported 
of rain and snow and Millinocket has recorded 3.10 inches.
the first seventeen days of April,
Conklin and Estes of the Factory Insurance Association, 
together with a representative from the Automatic Sprinkler Corp., 
tested the Briner economizer protective equipment Sunday, April 17th. 
They approved and accepted the installation.
Messrs
Whiting 20-ton crane put in service and the erector, Mr. R. J. 
Robinson, left Wednesday night, April 13th.
First carload of steel received from Dillon Monday April 11th, and 
the feed conveyor to the grinders, the lintel in the North wall open­
ing, the entrance platform and overhead trolley are erected in place at 
this writing. The second carload of steel from Dillon arrived this 
morning, April 18th, and is now being unloaded.
Formwork in the wood storage room progressing good — about 90$ 
of it being in place.
The first grinder, minus shaft assembly, was received at the 
mill Tuesday April 12th and is all unloaded.
Cameron pressure pump received Saturday, April 16th.
The copper pans will be installed on nine of the machines 
to-night, April 18th.
Mr. S. B. Stafford, of Rice, Barton & Fales, visited Tuesday, 
April 12th.
Mr. P. C. Newbegin, Chief Engineer of the Bangor 4 Aroostook 
Railroad, visited Tuesday, April 12th.
Diet. RVW
SIGNEDDATE MAILED
April 18, 1932 Engineer.
FORM 1T
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEfK BEGINNING 8 A. M. April 4^^ 19 32 FROM Engineering Department LETTER NO- 15
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin w *• *< n
rt rt
April 11, 1931









April 11th, 1932: Ripogenus Elev,
North Twin *
923.42 Storage 8,420 Mil.





Ripogenus and North Twin H 13,405 Mil Gu Ft.
During the first ten days of April, Ripogenus has reported 1.09 
inches of rain and Millinocket has recorded 1.03 inches.
4* Grinders 
Job 1248
Whiting 20-Ton Crane received at mill Thursday April 7th and was 
all erected in place on the runway Friday night April 8th. Crane 
erector, Mr. R. J* Robinson, arrived this morning, April 11th to put 
it in service and to instruct our men in the operation of same.
Poured the first lift of concrete all around the four walls of the 
wood storage room, Saturday April 9th.
Received one car of miscellaneous steel from D. M. Dillon this 
morning, April 11th, and it is now being unloaded.
Underground piping around the grinder foundation now completed and 
practically all backfilled.
Bird Screen 







on Balance of copper pans have been received at the mill and three of 
them installed this week on No. 4 paper machine. Expect to install the 
remainder of them this week.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A.M. March gg, 19 gg FROM Engineering Department .LETTER NO.
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus &
April 4th, 1931 ‘ "




















Ripogenus & North Twin Storage 12,109 Mil, Cu* Ft*
For the month of 
form of snow and rain 
recorded 5.28 inches.
March, Ripogenus reported precipitation in the 
to the amount of 3.63 inches; Millinocket
During the first three days of April, Ripogenus has reported




The new four-foot (water) conveyor in the Wood Room was con­
nected into the old sluice Sunday, April 3rd, and is now in operation. 
Most of the underground piping is now in place and another section 
of floor has been concreted at the east end of the room.
Now concentrating work in what will be the wood storage room. 
The windows and doorway in the North and West walls have been 
bricked up. The waterproofing has been applied to the North, East 
and Vest walls. The steel tiles are in place on the North and East 




No. 10 paper machine was shut down Friday and Saturday April 1st 
and 2nd in order to move the Bird Screens ahead onto the new foundation, 
and make changes to the flow box.
Machine started up this morning, April 4th.
Miscellaneous Messrs V.eckstein and Knight of 
called Wednesday, March 30th.
Frank Pearson called Thursday,
Mr. F. W. Partsch of the J. 0. 
accompanied by Dr. S. G. Lipsett, a 
Millinocket Saturday and Sunday April 1st and April 2nd respectively 
to examine the economizers over Nos. 7 and 8 paper machines.
the Timken Roller Bearing Co.
March 31st.
Ross Engineering Corporation 
corrosion expert, visited
Diet. RVu
DATE MAILED April 4, 1932
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR week beginning s a. m. March 21# 19 32 from Engineering Department LETTER NO- 13
SUBJECT DETAIL























Ripogenus and North Twin 12,264 »» rt rt
For the first twenty-seven (27) days of March, Ripogenus reported
1.87 inches of precipitation and Millinocket recorded 1.88 inches.




New Four-foot (water) conveyor in the v*ood Room completely erected 
The joints are 
This new conveyor 
next Sunday, April 3rd.
from the North wall down to and including the curve, 
all welded water tight and the bear-trap installed, 
will be connected into the old,
Roof forms of stock spouts 
white water pipe for No. 5 line 
similar pipe on No. 6 line.
practically all built. Underground 
all installed and now installing
Portion of new floor at East end of room concreted, and the old 
hydraulic press set up and operating in its temporary location at 
the end of No. 5 line.
Concrete^ the trench along the Generator Room wall in the wood 
storage room, and starting to waterproof the west wall preparatory 
to placing forms. Removed old crane and craneway steel from the 




Concrete foundation completed. It is now planned to shut down 
the machine Friday and Saturday of this week to make the necessary 
changes.





GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. J^aTCh 14, 19 32 FROM Engineering Department letter no.
SUBJECT DETAIL









45,000 Mil. Cu. Ft
3,830
13,623
March 21, 1932: Ripogenus Elev. 920.05 







Ripogenus & North Twin rt 13,382 Mil.
Ripogenus reported 1For the first twenty days of March, 













The new four-foot (water) conveyor in the Wood Room is erected 
down to and including the curve, and the concrete floor around it is 
being poured to-day.
The temporary stock spout, connecting the first four 4-Ft. grinders 
to the existing stock spout, is concreted and the forms removed.
Craneway steel for this first group of grinders is all erected 
and riveted.
The fan and heater is in operation in its new position. Working 





Concrete foundation poured and the forms being removed to-day, 
March 21st.
Miscellaneous F. S. Crowell of H. J. Deutschbein Company visited Wednesday 
March 16th.
S. B. Stafford of Rice-Barton & Fales visited Wednesday, March 16th.
H. If. Chase returned from Madison, Wednesday, March 16th.
W. 0. McKay visited Millinocket and East Millinocket Thursday, 
March 17th.
Arthur E. Smith, President of Bernitz Furnace Appliance Co., 
visited Millinocket and East Millinocket March 16th and 17th.
Diet. RW
DATE MAILED
March 21, 1932 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. MSFCh 7 , 19 32 from Engineering Department letter no. 11
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus & North Tarin 45,000 Mil. Cu. Ft
March 14th, 1931 ” ** ” 5,251 * w H
10 Year Average (Mar. 14) ” ** ** 14,590 w w rt
March 14, 19321 Ripogenus Elev. 919.77 Storage 5,411 Mil. Cu. Ft.
North Twin M 485.90 ” Ld^l, ” W t»
Ripogenus and North Tarin M 14,562 Mil. Cu. Ft.
For the first thirteen days of March, Ripogenus reported 1.38” 









the new Bird Screen foundations completed and the 
placed preparatory to concreting.
4-Ft. Grinders
• Job 1248
The new four-foot (water) conveyor in the Wood Room is erected 
from the bear trap down to and including the curve, but is not entirely 
riveted at this writing.
Erection of the fan and heater in the Northeast corner of the 
grinder room is progressing good.
The two grinder foundations on #5 line are concreted and the forms 
being removed. Now building forms for the stock spout connecting the 
new four-foot grinders to the existing stock canal.
Balance of waste sewer along the North Wall has been concreted and 
the forms are now being removed.
Craneway steel received at the mill Friday, March 11th, and the 
west runway is erected at this writing.
Miscellaneous
Excavation for concrete underpinning along the Generator Room wall 
in the wood storage room is completed.
H. W. Chase still at Madison to assist the Mill in the installation 
of the shake on No, 1 Paper Machine, which will be started up to-morrow 
morning, March 15th.
Diet. RVW
DATE MAILED March 14, 1932 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 3^ 19 32 FROM Engineering Department letter no.
SUBJECT DETAIL
Via ter Storage Maximum Capacity of Ripogenus 4 North Twin 
it rt
II rt
March 7, 1931 rt

























Ripogenus and North Twin * 15,398 Mil Cu. Ft.
Ripogenus reported precipitation in the 
to 0.99 of an inch and Millinocket recordec 
Eighteen Inches of snow on
For the month of February, 
form of snow and rain amounting 
2.22 inches.
Saturday, March 5th.
the ground at Millinocket on
Sriner Economiz
Protection - Jo 3
1246
jr All the inside (Sunday) work on the 
pleted. The balance of the work can now
economizer stacks is now com­
be performed during week days.
Four-foot Grds.
Job 1248
Erection of the new four-foot (water) conveyor in the Wood Room 
making good progress.
fan and heater in stone storage room this morning 
moving it to its new location in northeast corner of
the two grinders on No. 5 line and the stock spout walls 





between $5 end 
to concreting.
Excavation for balance of drain sewer along the North wall com­
pleted and forms under construction.
Miscellaneous of Carlock Packing Co., visited Thursday, March 3rd. 
Left for Madison Saturday morning, March 5th, to assist 








GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A.M. February22, 19 32 FROW!Engineering Department letter no. 9
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus &
March 1st, 1931






45,000 Mil. Cu. Ft.
rt7,340 M16,770 *
rt








Ripogenus and North Twin ” 16,353 Mil. Cu. Ft
For the first 28 days of February, Ripogenus has reported prec­
ipitation in the form of snow and rain amounting to 0.91 of an inch 
and Millinocket has recorded 2.00 inches. On Tuesday, Feb. 23rd, 
there was 20 rt of snow on the ground at Ripogenus with a water content 
of 4.48”j at Millinocket there was 18” of snow on the ground with a 




Installed the flap doors in the economizer stacks over the wet 
end of paper machines $7 and $8.
Four-foot Grds 
Job 1248
A start has been made on the erection of the new four-foot water 
conveyor in the Wood Room.
Concrete foundations for the first two grinders (^6 Line) have 
been poured, the forms removed and being backfilled to-day. The 
old concrete foundations on $5 line are practically all removed.
Building forms for the waste sewer along the North wall.
Building a temporary shelter in order to break out a portion 
of the Lest wall for the new entrance door.
Miscellaneous Mr. C. N. Merrill of the Madison Mill visited Monday and Tuesday, 
Feb. 22nd and 23rd respectively.
Messrs,Seymore and Bornstein of the Norton Stone Company called 
Monday, Feb. 22nd.




February 29, 1932 Engineer
-FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK beginning 8 A. M. Feb. is, 19 32 FROM Engineering Department letter ng. 3
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin • 45,000 Mil. Cu. Ft.
February 22, 1931 * h H 8,190 rt “ M
10 Year Average (Feb. 22nd) »• rt H rt 17,889 " rt H
Feb. 22, 1932: Ripogenus Elev. 919.62 Storage 5,293 Mil. Cu. Ft.
North Twin H 490.30 ” 12,200 * * *
Ripogenus and North Twin * 17,493 Mil. Cu. Ft.
For the first 21 days of February, Ripogenus has reported precipitatio 1
in the form of snow and rain 
has recorded 1.66 inches.
amounting to 0.81 of an inch and Millinocket
Briner Economil er
Protection - Nothing further accomplished this week.
Job 1246
No. 9 Paper Meh • The changes to the wet end were completed and the paper machine
Job 1247 started up at about 5 P.M. Tuesday, February 16th. Cleaning up 
miscellaneous odd jobs at this writing.
Four-foot Grds. Structural steel and platework for the new four-foot water conveyor
Job 1248 in the Wood Room arrived at Millinocket this morning and is now being 
unloaded. Carload of lumber also received this morning.
Concrete foundation for the heater and fan in the Northeast corner
of the Grinder Room has been poured.
Building forms for the 2 grinder foundations on east half of
No. 6 line. Also building forms for the sewer along the north wall.
Grinders on east half of No. 5 line have been dismantled and
removed and a start made on the removal of the old concrete foundations.
Also demolishing and removing 
lines.
old block tank between No. 4 and No. 5






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. J»eb. 8, 1932 from Engineering Department letter no. 7
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
February 15, 1931 H tt „ 8,872 rt * ”
10 Year Average (Feb. 15th) * * W 18,981 * M
Feb. 15, 1932: Ripogenus Elev. 919.53 Storage 5,221 Mil. Cu. Ft
North Twin ” 491.55 rt 13,075 ” " "
Ripogenus and North Twin w 18,296 " *
Small ponds 0,000 ” « *
Total Available Storage 18,296 Mil. Cu. Ft
For the first fourteen days of February, Ripogenus has reported 
precipitation in the form of snow and rain to the amount of 0.70" and 
Millinocket has recorded 1.35 inches. We have had a total snowfall 




Nothing further accomplished this week.
No. 9 Paper Meh. 
Job 1247
Shut down the machine Thursday, February 11th, at 8 A.M. At this 
writing the machinery is all moved ahead into its permanent position. 
The spout between the screens and head box is under construction and 
a start made on the formwork for patching up the numerous holes in the 
floor on the back side of the machine.
Machine will probably be ready to start up Tuesday, February 
16th at 4 P.M.
Four-foot Grds. 
Job 1248
Cutting brick and masonry in North wall of wood room where the 
entrance will be for the new 4-foot (Water) conveyor.
Building forms for the foundation of the heater 4 fan in the 
Northeast corner of the Grinder Room.
New concrete floor over the wheel pit has been poured.
Demolishing and removing old concrete grinder foundations.
Diet. RW
DATE MAILED Feb. 15, 1932
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Feb. 1, 19 32 from Engineering Department letter no. 6
SUBJECT DETAIL
Later Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu . Ft
February 8, 1931 ” w t» - 12,382 - ** rt
10 Yr. Average (Feb. 8th) • w n - 20,232 " * w
February 8, 1932* Ripogenus Elev. 920.25 Storage 5,795 Mil. Cu. Ft.
North Twin rt 491.35 rt 12,935 * rt rt
Ripogenus and North Twin rt 18,730 Mil. Cu. Ft.
Small Ponds 09000 w rt H
TOTAL AVAILABLE STORAGE 18,730 Mil. Cu. Ft.
days of February, Ripogenus has reported 4** of 
and Millinocket has recorded 6-1/8** 
Seventeen inches of snow on 
ground at Millinocket. Snowing hard to-day.
For the first seven 
snow with a water content of 0.28” 





Doors cut into the economizer stacks and templates secured so that 
automatic flap doors may be made.
No. 9 Paper 
Job 1247
Meh. Preliminary work completed and everything 
paper machine to shut down which will probably
in readiness for the 
occur sometime this week.
Four-foot Grds<
Job 1248
wood room basement, 
are completed 
installed.
for the support of the 
Cutting out section of main
Concrete piers in the
new 4-foot water conveyor,
floor where sluice will be
Moved temporary office for the Ground Wood Foreman into place and
demolished the old one. Excavation for the heater fan completed and 
ready for the form work.
Grinders on downstream side of No. 6 line are all removed, and the 
block tank has been bulkheaded off. Demolishing the downstream end of 
same.
The three 24” I-beams have been installed over the wheel pit and 
a start has been made on the forms for this section of floor.
Miscellaneous George Ordway, Barrett Roof Inspector, visited Wednesday, Feb. 3rd 
L. 0. Bidstrup, of Ingersoll-Rand Co., visited Thursday, Feb. 4th. 
Mr. Passmore of Walworth Co., visited Thursday, Feb. 4th.
8. Mercier of Jeffrey Mfg. Co. visited Thursday, Feb. 4th.
Diet. RVW
DATE MAILED
Feb. 8, 1932 8,0NED-m^ Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Jan. 25, 1932 from Engineering Department letter no. 5
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
February 1st, 1931 ” ” - 13,924 *» h rt
10 Year Average (Feb. 1st) rt rt - 21,058 rt rt rt
February 1, 19321 Ripogenus Elev. 921.68 Storage 6,961 Mil. Cu. Ft.
North Twin ” 490.40 M 12,270 rt « H
Ripogenus and North Twin rt 19,231 tt H rt
Small Ponds ^0^000 rt rt rt




This morning*s storage is 5,307 million cubic feet greater than 
on Feb. 1st last year.
Precipitation for the month of January at Ripogenus was reported 
as being 2.34 inches. At Millinocket 3.36 inches was recorded.
Erecting steel supports outside of the economizer stacks.
No. 9 Paper Mcl.
Job 1247
Installed the new mix box into position for the change-over. 
Practically all of the preliminary work now completed. Job will be 
started as soon as the present wire gives out.
Four-foot Grinc
Job 1248
ers Excavating for and concreting new pier foundations for the new 
columns supporting the new four-foot wood (water conveyor in the wood 
preparing room.
Built a temporary office for the Ground Wood Foreman.
Miscellaneous
Excavating trench along the North Wall of the Grinder Room for the 
overflow sewer from the wood storage room.
Mr. W. Willard of The Link Belt Co., visited Thursday, Jan. 28th.
Mr. William Messinger, Jr. of the Messinger Bearings Co., visited 
Millinocket and East Millinocket Friday, Jan. 29th re anti-friction 
bearings for four-foot pulp grinders.
Mr. C. M. Kriner of The Turbine Equipment Co. of New England, 
visited Monday, Feb. 1, 1932.
Diet. RW
DATE MAILED February 1, 1932 - ' — Eng ineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING S A. M. jaQ- * 3.932 19 FROM Engineering Department LETTER NO- 4
SUBJECT DETAIL
Water Storage Maximum 
January 
10 Year
Capacity of Ripogenus 4 North Twin 
25, 1931 * « «
Average (Jan. 25th) * ” *








January 25, 1932: Ripogenus Elev. 922.75
North Twin * 489.45


















TOTAL AVAILABLE STORAGE 19,458 Mil. Cu. Ft.
twenty-four days of January,
1.84 inches and Millinocket has recorded 2.36
Ripogenus has reportedFor the first 
a precipitation of 
inches. A six inch snowstorm was experienced over the past week-end 




Preliminary shop work practically completed and a start made on the 
erection of some of the steel work outside the economizer stacks.
No.
Job 1247
9 Paper Meh, Performing preliminary work.
No. 6 Line of
Grds. - Job 
2134
The 1500 H.P. grinder motor was put into operation Thursday, 




An official start was made on this job this morning (Jan. 25th) 
by the H. J. Deutschoein Co., with Mr. Charles Eklund as local 
superintendent.
Miscellaneous F. k. Partsch of J. 0. Ross Engineering Corp., visited Tuesday, 
January 19th.
Mr. Estes of the Factory Insurance Association called Tuesday, 
January 19th.
The annual meeting of the stockholders of the Great Northern 
Paper Company was held at 10-30 A.M. Wednesday, Jan. 20th, in the 
Administration Building. Messrs. ■ hitcomb, McKay, Smith and Lane attended 
from the Boston office, and Messrs Hilton and Pearson attended from the 
Bangor office.
Messrs Waterhouse of the Montague Machine Company and Knight of 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. jan# ns 1932 from Engineering Department letter no. 3
SUBJECT DETAIL
Water Storage Maximum Cap city of Ripogenus and North Twin - 45,u00 Mil. Cu. Ft.
January 18th, 1931 « - 16,814 » « «
10 Y«ar Average (Jan. 18th) ” ” *’ M 23,004 rt *’
January 18, 1932: Ripogenus Elev. 923.92 Storage 8,845 Mil. Cu. Ft. 
North Twin H 488.55 ” 10,980 rt rt "
Ripogenus & North Twin " 19,825 Mil. Cu. Ft.
Small Ponds " 0.000 " ” M
TOTAL AVAILABLE STORAGE 19,825 Mil. Cu. Ft.
For the first eighteen days of January, Ripogenus has reported 
1.22 inches of precipitation and Millinocket has recorded 1.48 inches. 
This precipitation has been almost entirely in the form of rain.
Briner Econom-
izer Protection i Preliminary shop work going on.
Job 1246
No. 9 Paper Mcl i Relocated Nash suction pump for the flat boxes in its new position.
Job 1247
No. 6 Line of Messrs. Jones and Costello of the General Electric Company are
Grinders - Job repairing the coils of the 1500 H.P. motor on this line of grinders.
2134 This work will be completed and the motor ready for operation the 
latter part of this week.
Baxter System of ventilation now completed and in operation on all 
six lines of grinders.
Miscellaneous Mr. Charles Eklund, local superintendent of the H. J. Deutschbein 
Company, called Monday January 11th.
Mr. G. E. Fisher, of Arkwright Mutual Fire Insurance Co., left 
Tuesday, Jan. 12th.
Mr. Samuel Isaacson called Wednesday, Jan. 13th.
Mr. E. W. Prouty left office Friday night, Jan. 15th, to start his 
vacation.
Mr. H. S. Dimmick. of the SKF Industries, Inc., visited this 
morning, Jan. 18th, re anti-friction bearings for four-foot pulp
grinders.
Diet. RVW
DATE MAILED Jan. 18, 1932 S,GNED^-e/^n^ Engin.er.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER


















Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. 
11, 1931 * « * - 18,086 " *
Average (Jan. 11th) * * H * - 24,166 H
11, 1932: Ripogenus Elev. 926.70 Storage 11,259 
North Twin * 487.25 * 10,083

























For the first eleven days of January, Ripogenus has reported 0.72 of 







A large rack has been made 
on, and an overhead trolley
Preliminary shop
preliminary shop
and installed for the spare batteries to 
installed to handle the batteries.
work started.
work started
General Electric Company, arrived Thursday, Jan. 7th, 
He
Mr. Jones of the
examine the defective coils found in the 1500 H.P. grinder motor, 
now awaiting instructions from the factory.
Mr. Burr reports that the exhaust fan equipment on Nos. 
lines has all been installed and put 
progressing very good on the balance
to
is
1 and 2 
into operation, and that work is 
of the work.
Mr. H. S. Dimmick of the S.K.F*
January 7th.
Messrs. Robinson and Conklin of
Industries, Inc., visited Thursday,
the Factory Insurance Association, 
together with Mr. Wilson of the Automatic Sprinkler Corp, of America, 
arrived Sunday, January 10th, to run acceptance test on the automatic 
equipment installed in the Briner Economizer over the dry end of No. 7 
paper machine. Test was satisfactory and report will be issued by 
Insurance people.
Mr. George E. Fisher of Arkwright Mutual Fire Insurance Co., visiting 
Millinocket and East Millinocket to-day, Jan. 11th.
Diet. RVW
DATE MAILED
Jan. 11, 1932 Engineer
FORM 17
